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Part I – Reporting on the One-Year Native Hawaiian Housing 
Plan (NHHP) 

 
[NOTE:  A separate Part I (that includes Tables I and II) must be completed for each open grant.] 

 
Is this the final APR for this grant?                   Check one: 
 
 

 Yes  No   

Each year, the DHHL develops goals and objectives in the NHHP that describe the use 
of NHHBG funds.  At the end of the program year, a report on the progress made 
towards achievement of the goals and objectives is provided to the public and to HUD. 
 
1.  Report on each of the one-year goals and objectives identified in the NHHP for this       

reporting period on a table format developed by the DHHL.  The table should include 
the following information: Goal, Objective and Task Identification Number; 
Description of Goal, Objective or Task; Budgeted Amount by Goal, Objective or 
Task; Expended Amount by Goal, Objective or Task; Project or Program Description; 
and Accomplishments during the Program Year.  Provide an explanation for any cost 
overruns or delays in completing Goals, Objectives or Tasks. 

 
Highlights of FY 2010 – 2009 (Program Year 6) 
 
Goal 1. Increase the affordable housing inventory on HHL to meet the increasing or 
unmet demand for housing by low-income nH families. 
Objective 1a. Increase the supply of affordable housing units through the 
construction of infrastructure improvements or single-family housing. 
 
Task 1. Construct infrastructure improvements for at least one single-family 
residential subdivision on the island of O'ahu to serve at least 30 eligible families and 
one on an outer island to serve at least 30 eligible families. 
 
During FY 2010 - 2011: 
 
On the island of O'ahu, in Waimānalo, Kumuhau consists of 52 homes of which 45 
are turn key and 7 will be either self help or vacant lots.  Currently, the 45 turn key 
homes are under construction and 22 homes were completed and occupied as of 
June 30, 2011.  Of the 22 homes built, three (3) were NHHBG units for Aukai, 
Gaspar, and Kalama.  They received NHHBG mortgage loans (in lieu of RD 
mortgage loans due to lack of RD funds upon house completion).  Construction of 
the 45 homes is financed with Trust funds and down payment assistance was not 
applied during the current fiscal year.  Since these down payment assistance funds 
will be applied in the next fiscal year, they will also be counted in the next fiscal year 
for down payment assistance.  DHHL anticipates approximately 17 of the 45 units to 
be reserved for NHHBG eligible families. 
 
Note: Counted 3 for this fiscal year. 
 
Kakaina, which is comparable to the second phase of this particular project, consists 
of approximately 46 homes and house construction will go to bid before the end of 
the calendar and anticipated start of construction is during 2012.  Approximately 10 
of the units will be reserved for NHHBG eligible families. 
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Note: The three families assisted constitute a duplicate count in the following areas 
1) house completion, 2) mortgage loans.  DPA assistance will be counted next fiscal 
year. 
 
In Kānehili, Kapolei, a total of 403 units are planned in two incraments: 
 
Increment 1 (286 homes): 

• Phase 1 consists of 111 turn key homes and 6 owner builder/vacant lot – of 
which all turn key are occupied and 4 owner builder/vacant lots came back – 
the 4 owner builder/vacant lots that came back will be awarded to Habitat 
partner families 

• Phase 2 consists of 139 turn key homes – of which all are occupied 
• Phase 3 – consists of 10 Modified Self Help – under construction  
• Phase 4 – consists of 20 Gentry Turn Key – under construction 

 
Incrament 2 (117 homes): 

• Construction on hold, subject to completion of the adjacent Retention Basin 
and pre qualification requirements of the Undivided Interest1 (UI) lessees. 

 
Approximately 121 lots remain for UI families between Increments 1 & 2 to include: 4 
Habitat (as noted above), 48 turn key (Gentry - Increment 2), and 69 lots that house 
construction will be subject to pending pre qualification of UI families.   
 
Note: For house completion, 21 NHHBG homes will be counted this fiscal year in 
PY6.   This will be a duplicate count with Down Payment Assistance for the same 
time period. 
 
For East Kapolei II, the off site construction (sewer and drainage) is completed, 
punch list items are still pending county approval.  This master planned community 
will consist of approximately 1,100 homes of which approximately 198 will be 
reserved for NAHASDA eligible families. 
 
On the island of Hawai'i, the La'i 'Ōpua subdivision will provide approximately 360 
homes of which approximately 72 are earmarked for NAHASDA eligible families.  
The homes will be divided between Village 4 (243) and Village 5 (117).  For Village 5 
house construction began this fiscal year for 45 homes.  As of June 30, 2011, five (5) 
NHHBG eligible homes were completed and occupied.  
 
For Village 4 – is currently in design phase. 
 
For Village 2, although the ERR has been completed and planning work is underway, 
the primary issue is the lack of water.  For this reason, the FONSI will not be 
published until this can be resolved. 
 
Also, on the island of Hawai'Ii, the Lālāmilo subdivision, Phase 1 consists of 37 
homes of which approximately 12 will be for NAHASDA eligible families.  This project 
faced some challenges when, in late 2007 early 2008, the developer filled for 

                                                 
1
 Undivided Interest Lessees were awarded a “paper lease”, not tied to a specific lot, subject to DHHL’s 

preparation of the land for house construction and the lessee’s preparation of their financial situation for the 

purchase of a home. 
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bankruptcy causing unexpected delays and additional costs.  The NAHASDA portion 
of the infrastructure contract was expended in PY2 and last reported in the 2008 
APR.  Although 8 NHHBG families moved in and were reported for last fiscal year, 
the remaining two NHHBG families have yet to be identified.  Currently, of the 37 lots 
five (5) lots are un-awarded vacant lots and two (2) lots have completed homes for 
which the original buyers have fallen out and these units remain to be filled.  The 
challenge in selling these two units has been the lack of qualified buyers and, for 
NHHBG purposes, the sales price of these two homes that range from $280,000 - 
$300,000.  DHHL is considering awarding at least two of the vacant lots to Habitat 
partner families or some other self help program that would be able to service 
NHHBG eligible households and identify/service the remaining two (2) NHHBG 
required households. 
 
On the island of Kauai, homes in Piilani Mai Ke Kai in Anahola are currently under 
construction.  As of June 30, 2011, three (3) NHHBG eligible families moved in and 
were assisted with Down Payment Assistance (DPA). 
 
Note: This will be a duplicate count with home completion and DPA. 
 
Task 2. Provide funding for technical assistance for at least one affordable housing 
project that encourages the self-help (sweat equity) construction method to assist a 
minimum of 15 low-income families achieve homeownership. 
 
During FY 10 – 11: 
 
These Habitat affiliates completed the following homes: 
 
Habitat for Humanity West Hawai'i has two open contracts.  For their first contract, 
they completed one (1) home for B. Noeau for this reporting period and another 
home, the final home in this contract, is under construction.  For their second 
contract, they have identified three families of which two homes are under 
construction with anticipated completion dates for the end of 2011 and the beginning 
of 2012.  The ERR for the third family is currently in progress. 
 
Moloka'i Habitat was contracted to construct five (5) homes on Moloka'i.  Three (3) 
families assisted last fiscal year (Dudoit, Alonzo, and Stone) and one (1) family 
assisted this fiscal year (Kekalia).  Construction for the final family began before the 
ERR was approved and will not be funded via this agreement.  The new ED is 
planning to unencumber the balance of funds and close this contract since they have 
another contract in Program Year 7. 
 
Habitat for Humanity Maui was contracted to construct 4 homes and to do 6 
renovations or replacement homes on Maui.  Although we reported last year that 
Maui Habitat completed one (1) home and that a second home was under 
construction, as a result of self monitoring it was identified that both home should 
have had a different level of environmental review conducted.  As such, both homes 
will not be counted/funded with NHHBG.  Maui has identified two additional families 
one of which is under construction (Alo) and the other is pending a lease transfer 
(Purdy/Medrios). 

 
Habitat for Humanity Leeward assisted one (1) family – Kalanui/Kealoha under a 
prior contract agreement and no new families under their current contract agreement.  
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This affiliate may opt to cancel the new contract and build homes for DHHL via the 
Habitat for Humanity International, State Support Office’s contract with DHHL. 
 
Objective 1b. Provide direct assistance to potential qualified homeowners through 
down payment assistance and/or principal reduction subsidies, low interest rate 
loans, matching funds for Individual Development Accounts (IDA’s), or other 
means/methods that become available. 
Task. Offer appropriate subsidies, such as down payment assistance/principal 
reduction, or matching funds for Individual Development Accounts (IDA), which may 
be recaptured during the useful life period, and low interest loans to at least 20 
eligible native Hawaiian families. 
 
During FY 10 – 11: 
 
Hawai'i First Federal Credit Union assisted six (6) families with Individual 
Development Accounts (matched savings at 3:1). 
 
Note: Any duplications?. 
 
Twenty one (21) eligible households were assisted with a RD Participation Grants in 
Kānehili.  NHHBG funds are used to leverage and prioritize RD funds for NAHASDA 
eligible households.  Families receive a grant in the amount of 20% of the base price 
of the home. 
 
Notes: All of the 21 homes are duplicate counts with home completion data. 
 
Three (3) eligible households were assisted with a RD Participation Grant in Pi'ilani 
Mai Ke Kai, on the island of Kaua'i. 
 
Note: All three (3) are duplicate count with home completion. 
 
Two (2) families were assisted with down payment assistance through Hawaii 
Community Development Board’s program Kau Hale Pono. 
 
Five (5) families were assisted with Individual Development Accounts through 
CNHA’s HIDA program. 
 
Goal 2. Reduce the number of homes in need of repair or replacement that are 
occupied by low income native Hawaiian families. 
Objective 2A. Assist in the preservation and revitalization of existing homes and 
communities on Hawaiian home lands. 
 
The following services were contracted to facilitate work conducted under various 
other goals and objectives: 
 

• Based Paint Risk Assessment, Estimates, and Clearance 
• Appraisal Services 

 
The families served via these contracts will NOT be counted separately because the 
primary functions of these contracts act as supplements to other existing contracts, 
predominantly for repair type services. 
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Task 1. Continue working with the City and County of Honolulu and the County of 
Hawai’i to provide lessees assistance with the rehabilitation of existing homes on 
Hawaiian home lands. 
 
During FY 10 – 11: 
 
DHHL faced challenges with implementing a repair program on Hawaiian home 
lands due to the Davis Bacon requirements that were being imposed.  As such, as of 
July 20, 2010, DHHL, through Commission action, converted the existing County 
Repair Loan program to a Grant program in an attempt to encourage more eligible 
households to apply.  Although there are no new contracts to reflect this change, 
DHHL felt it was important to note this in the APR. 
 
Task 2. Provide low-interest or no-interest loans and/or grants to at least 25 eligible 
families to rehabilitate existing housing units. 
 
During FY 10 – 11: 
 
Molokai Community Services Council has a contract to repair 10 homes on the island 
of Molokai.  Initial challenges for this program included turn over in staff and lack of 
related program expertise.  Nonetheless, since the homes on Molokai are 
significantly older than many other areas, critical elements (such as Lead Based 
Paint requirements) needed to be addressed as well as the equity in the homes to 
substantiate the requested grant funds.  The ERRs for all 10 families have been 
received (9 approved 1 pending), 2 homes required appraisals, and 7 homes 
required Lead Based Paint Risk Assessments.  It is anticipated that homes will be 
repaired by next fiscal year.  Since this program was mirrored after the County 
Repair Loan program, it too was converted to a Grant program. 
 
The City and County of Honolulu assisted six (6) families with repair grants and the 
County of Hawaii assisted two (2) families with repair grants. 
 
In addition, as a result of the nationwide financial crisis and delay in authorization of 
the federal budget, DHHL created a mortgage loan that would be made available to 
NHHBG eligible households that were at risk of delayed mortgage closing due to the 
lack of or delay in RD funding.  As such, 19 mortgage loans were made in the 
Kaupuni Village (Waianae, Oahu) and 3 loans were made in Kumuhau (Waimanalo, 
Oahu). 
 
Note: All 22 of these families assisted will be a duplicate count with house 
completion and the 19 Kaupuni families are also counted under DPA.  Kumuhau will 
not be counted in DPA until next fiscal year due to timing of application of DPA 
funds. 
 
Goal 3. Promote safe communities on Hawaiian home lands through various 
methods of engaging and supporting communities that express interest and active 
levels of involvement in their respective communities. 
Objective 3a. Assist homestead communities in assessing the viability of and 
planning for community centers that will further enhance community safety, 
homeownership education, and affordable housing activities that will serve applicants 
and residents of affordable housing. 
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Task 1. Support community initiatives directed at community level enhancements 
that promote safe communities or supplement other housing related activities. 
 
During FY 10 – 11: 
 
Papakōlea Community Development Corporation (PCDC) was contracted to develop 
a housing retention education program to address roles and responsibilities of family 
members in the process of homeownership.  As of June 30, 2010, the curriculum is 
near completion and contract close out is expected by year end. 

 
See Attachment 10 for status details of each Objective and Task.   

 
2.  Are you on schedule to complete the 5-year goals identified in your NHHP? 

 
      Check one:        Yes                       No   
 
3. If the answer to #2 is no, explain causes for delays and how you plan to modify your 

program to meet your 5-year goals and objectives. N/A 
 

4. How would you change your programs in general as a result of your experience with 
the implementation of NAHASDA? 
 
DHHL has expressed concern with the implications of imposing Davis Bacon wage 
requirements to individual low-income households when the utilize NHHBG funds for 
repairs or new construction.  Although the intent of imposing Davis Bacon wage 
requirements for NHHBG funded construction is honorable, and may actually be 
feasible in larger planned communities in which economies of scale can be reached, 
it is clearly a burden to low-income families that seek to do individual repairs or build 
new homes.  Most, if not all, of these contracts are directly between the 
beneficiary/lessee and their chosen contractor and NHHBG funds are used in the 
form or repair grants to enable low income households to obtain their needed repairs 
and ensure a safe an livable home.  Further research on the Davis Bacon language 
suggests that the federal “intent” was to ensure that public projects (i.e. stemming 
out of the 1937 Public and Indian Housing Laws) complied with these wage 
requirement.  However, as is found in the HOME and CDBG programs, a unit 
threshold may be more appropriate and applicable to NHHBG funds so that 
individual low-income families seeking to build or repair their homes are not forced to 
bear this burden of higher costs as they are the primary home owner and the State 
and Federal Governments are NOT. 
 
In an attempt to reduce this burden to our low income native Hawaiian families, 
DHHL has changed our repair loan program to a repair grant program, as mentioned 
earlier.  For programs that utilize NHHBG funds for down payment assistance or 
other means to off set the principal in building a home (i.e. RD Participation grants 
for interim construction), DHHL has structured the program so that these down 
payment funds are not drawn down until it is required for to reduce the principal or 
cover closing costs of the take out financing.  DHHL has also discontinued the use of 
NHHBG funds for interim construction financing for the same reason, except for 
programs that are predominantly volunteer based (i.e. Habitat for Humanity). 
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Sources of Funds (Table I) 
 
Explains the sources of funds that are available to DHHL for the housing activities.  The 
information should be provided in table format and include:  Funding Sources, Planned 
Amount, and Funds Actually Awarded (See Attachment 1 for a sample). 
 
Funding Sources – A list of the grants, loans and donations that DHHL received to use 
for housing activities.  Sources could include the NHHBG, other HUD grant programs, 
program income generated from NHHBG funds and activities, other federal grant 
programs, state grant programs, and private or commercial funding. 
 
Planned Amount – A list of the planned amounts anticipated by DHHL to be received in 
the NHHP.   
 
NHHBG $8,377,770  
 
Funds Actually Awarded – A list of the amounts actually received by DHHL from the 
various funding sources.   
 
NHHBG $8,377,770 + Program Income $357,001.60 = $8,734,771.60 Total 
 
Narrative: 
If funds actually received are different than planned amounts, explain why the planned 
amount was not realized and how planned activities are impacted. 
 

Uses of NHHG Funds (Table II) 
Compares the funds planned to be expended in the NHHP by planned allowable 
activities to the actual funds expended for allowable activities.  The information should 
be presented in a table format and compares the planned number of units and the 
planned number of families to be assisted in the NHHP to the actual number of units 
started or completed and the actual number of families assisted during the reporting 
period and cumulatively. (See Attachment 2 for a sample) 
 
Narrative: 
 
Amount of NHHBG funds (principal only) invested as of this reporting period end date. 
 
$0  
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Table I - Sources of Funds    

    

Sources of Funds for NHHBG Activities 
Planned Amount 
(from the NHHP) 

Total Amount Actually 
Awarded 

1. HUD Resources    

a. Native Hawaiian Housing Block Grant 8,377,770   8,377,770  

Planned Program Income 637,322    

    
b. Additional grant fund transferred from 08HBGHI0001 to 

07HBGHI0001 28,971   

b. Interest Income  24,972   

b. P & I Repayments  413,075   

b. Gains from Investments in Govt. Securities   95,322  562,340  

    
2. Other Federal Resources (Refund of prior year's grant funds 
expended)   

Return of loans not NHHBG funded  11,550   

Partial return of grant funds from Chai, Kalamau, Puaoi 2,953   

First  Am. Title Refund (Jeremiah)  88   

Return of grant fund partial refund Donnie-Dian Pa  208   

Return of grant funds from HI First FCU (Napihaa), 
TDR 201219, 7/6/09   6,400  21,199  

    

3. State Resources   0  

    

    

4. Private Resources 0   0  

5. Total Resources 9,015,092    8,961,310  
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Table IIa - Uses of NHHBG Funds             

    Year-to-Date         

      7/1/2010 - 6/30/2011   Cumulative-to-Date    

Activity 

Budgeted 
NHHBG 

Budgeted 
Other 

Amounts 
  

Grant 
(NHHBG) 

Funds 
Expended  

Other 
Funds 

Expended 
  

Grant 
(NHHBG) 

Funds 
Expended  

Other 
Funds 

Expended  

% of NHHBG 
Funds 

Obligated  
   

(a) (b) (c)   (d) (e)   (f) (g) (h)    

1. Development 7,062,678  637,322    5,203,886  344,001    7,331,809  350,697  95.6% 
   

a) Rental 0  0    0  0    0  0  0.0%    

b) Homeownership - Construction 5,362,678  637,322    1,408,351  33,400    1,790,583  33,400  98.7%    

 Homeownership - Loans 1,000,000  0    2,260,425  41,698    2,349,230  41,698  95.6%    

 Homeownership - Grants 700,000  0    1,535,110  268,903    3,191,996  275,599  94.2%    

                       

2. Housing Services 500,000  0    193,196  33,183    506,017  33,183  100.0%    

                       

3. Housing Management Services 146,322  0    0  0    0  0  0.0%    

                       

4. Crime Prevention & Safety 150,000  0    15,161  0    18,661  0  100.0%    

                       

5. Model Activities 100,000  0    0  0    0  0  100.0%    

                       

6. Planning and Administration 418,770  0    244,177  41,000    309,543  41,000  90.4%    

                       

7. Total 8,377,770  637,322    5,656,420  418,184    8,166,030  424,880  96.0%    
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Table IIb - Uses of NHHBG Funds            

              

    Units Completed Families Assisted 

Planned (from 
NHHP) Year to Date Cumulative to Date Year to Date Cumulative to Date 

Activity 

Number 
of Units 
Planned 

Number 
of 
Families 
Planned 

Number of 
Units 
Completed 

Number of 
Units 
Started, 
Not 
Completed 

Number of 
Units 
Completed 

Number of 
Units 
Started, 
Not 
Completed 

Low 
Income 
native 
Hawaiian 
Families 

Non Low 
Income 
native 
Hawaiian 
Families 

Non 
native 
Hawaiian 
Families 

Low 
Income 
native 
Hawaiian 
Families 

Non Low 
Income 
native 
Hawaiian 
Families 

Non 
native 
Hawaiian 
Families 

(i) (j) (k) (l) (m) (n) (o) (p) (q) ® (s) (t) (u) 

1. Development                         

Construction 
of New Units 0 0 0 0 0 0 0 0 0 0 0 0 

Acquisition 0 0 0 0 0 0 0 0 0 0 0 0 
a. Rental 

Rehabilitation 0 0 0 0 0 0 0 0 0 0 0 0 

Construction 
of New Units 75 75 56 409 61 409 56 0 0 61 0 0 

Acquisition 20 20 36 0 83 0 36 0 0 83 0 0 

b. 
Homeownership 

Rehabilitation 20 20 8 0 8 0 8 0 0 8 0 0 

2. Housing Services 0 25 0 0 0 0 6 0 0 37 0 0 

3. Housing Management Services 0 0 0 0 0 0 0 0 0 0 0 0 

4. Crime Prevention and Safety NA NA NA NA NA NA NA NA NA NA NA NA 

5. Model Activities (specify below) NA NA NA NA NA NA NA NA NA NA NA NA 

6. Planning and Administration NA NA NA NA NA NA NA NA NA NA NA NA 

7. Total 115 140 100 409 152 409 106 0 0 189 0 0 

 Acquisition includes down payment assistance, matched savings programs, subsidies, and subsidized Participation/Construction Loans   

 Started not Completed YTD = CTD based on start of infrastructure vs start of house construction      

 Acquisition one family assisted with RD participation grant in Kanehili        
 Started not Completed count is the net not completed units from PY5 as reported last fiscal year and is not a duplicate count.   

 Housing Services Families Assisted of 6 is a duplicate count with DPA (Hawaii First Federal Credit Union IDAs)     
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Part I – Reporting on the One-Year Native Hawaiian Housing 
Plan (NHHP) 
 
[NOTE:  A separate Part I (that includes Tables I and II) must be completed for each open grant.] 

 
Is this the final APR for this grant?                   Check one: 
 

 Yes   No   

Each year, the DHHL develops goals and objectives in the NHHP that describe the use 
of NHHBG funds.  At the end of the program year, a report on the progress made 
towards achievement of the goals and objectives is provided to the public and to HUD. 
 
1.  Report on each of the one-year goals and objectives identified in the NHHP for this       

reporting period on a table format developed by the DHHL.  The table should include 
the following information: Goal, Objective and Task Identification Number; 
Description of Goal, Objective or Task; Budgeted Amount by Goal, Objective or 
Task; Expended Amount by Goal, Objective or Task; Project or Program Description; 
and Accomplishments during the Program Year.  Provide an explanation for any cost 
overruns or delays in completing Goals, Objectives or Tasks. 

 
Highlights of FY 2010 – 2011 (Program Year 7) 
 
Goal 1. Increase the affordable housing inventory on Hawaiian home lands to meet 
the increasing or unmet demand for housing by low-income native Hawaiian families. 
Objective 1A. Increase the supply of affordable housing units through the 
construction of infrastructure improvements for single-family housing. 
Task 2. Provide funding for technical assistance for at least one affordable housing 
project that encourages the self-help (sweat equity) construction method to assist a 
minimum of 10 low-income families achieve homeownership. 
 
During Fiscal Year 2010 – 2011: 
 
Moloka'i Habitat for Humanity was contracted to provide technical assistance to 10 
eligible NHHBG/Habitat families in the repair of their existing homes or the 
construction of new homes, to include energy upgrades, as applicable.  As of June 
30, 2011, two (2) families were assisted.  The ERR for one family is complete and 
the ERR for another family is in progress.  The primary challenge with this program 
was the use of NHHBG funds for direct, zero percent (0%) loans to Habitat partner 
families and the difficulty with establishing adequate escrow accounts on the island 
of Molokai.  As a result, DHHL decided to utilize our own internal interim construction 
loan process, to include draw schedules, and execute a direct loan with the eligible 
NHHBG families, as applicable.  In addition, turn over of the Executive Director of 
this Habitat affiliate has resulted in programmatic delays. 
 
Hilo Habitat was contracted to provide technical assistance to one eligible NHHBG 
household in Hilo, on the island of Hawai'i.  There are no new updates for this 
contract. 
 
Honolulu Habitat was contracted to provied technical assistance to four (4) families.  
Two (2) families have been identified and construction has begun. 
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Goal 2. Reduce the number of homes in need of repair or replacement, or to relieve 
overcrowding in homes that are occupied by low-income native Hawaiian families. 
Objective 2A. Assist in the preservation and revitalization of existing homes and 
communities on Hawaiian home lands. 
Task 3. Initiate new partnerships and/or encourage the development of home repair 
and/or replacement programs for areas not currently being served by existing City 
and County partnerships. 
 
During Fiscal Year 2010 – 2011:  
 
Nānākuli Housing Corporation (NHC) was contracted to provide self help home 
repair education to 25 families and to provide down payment assistance to 2 families 
on the island of O'ahu.  As of June 30, 2011, all 25 families have completed their 
repairs.  NHC provided additional support/assistance for 6 families.  Two families 
were identified for home replacement/new construction and are eligible for NHHBG 
down payment assistance.  They are the Barrett & Manoha families.  The ERR for 
Barrett is in progres and the Manoha family is waiting for a lot in Kanehili.  Two 
additional families will receive USDA repair loan (Dunhour & Pilialoha).  
 
Note: Counted 25 families as assisted for Housing Services.  DPA will be counted 
next fiscal year, and will be a duplicate count. 
 
Goal 4. Develop educational and training programs to address the housing and 
community needs for existing or potential beneficiaries on Hawaiian home lands. 
Objective. Encourage the continuing development of and access to educational 
programs that assist native Hawaiian families with financial literacy and pre- and 
post-homebuyer education for applicant families, “Undivided Interest” families, or 
existing lessees, especially those who are delinquent on their mortgages. 
Task. Continue to contract with private non-profit or for-profit organizations to 
provide homebuyer counseling services or financial literacy education to native 
Hawaiian families, which includes DHHL’s Home Ownership Assistance Program 
(HOAP). 
 
During fiscal year 2010 – 2011: 
 
The Nānākuli Housing Corporation (NHC) was contracted to provide financial literacy 
classes and case management services for Level 1 and 2 of DHHL’s Home 
Ownership Assistance Program (HOAP).  This service includes determination of 
NHHBG income eligibility for various DHHL programs, as applicable. Five (5) families 
assisted via financial literacy clas, Fourty (40) families were certified NHHBG eligible 
for DPA assistance (Not counted as this service is part of DPA assistance), and Two 
Hundred Three (203) families were provided financial counseling.   
 
Note: Only 5 from class and 203 from counseling counted under Housing Services 
because the DPA income verification is a required function of awarding the DPA. 

 
5.  Are you on schedule to complete the 5-year goals identified in your NHHP? 

 
      Check one:        Yes                       No   
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6. If the answer to #2 is no, explain causes for delays and how you plan to modify your 
program to meet your 5-year goals and objectives. N/A 
 

7. How would you change your programs in general as a result of your experience with 
the implementation of NAHASDA? 
 
DHHL has expressed concern with the implications of imposing Davis Bacon wage 
requirements to individual low-income households when the utilize NHHBG funds for 
repairs or new construction.  Although the intent of imposing Davis Bacon wage 
requirements for NHHBG funded construction is honorable, and may actually be 
feasible in larger planned communities in which economies of scale can be reached, 
it is clearly a burden to low-income families that seek to do individual repairs or build 
new homes.  Most, if not all, of these contracts are directly between the 
beneficiary/lessee and their chosen contractor and NHHBG funds are used in the 
form or repair grants to enable low income households to obtain their needed repairs 
and ensure a safe an livable home.  Further research on the Davis Bacon language 
suggests that the federal “intent” was to ensure that public projects (i.e. stemming 
out of the 1937 Public and Indian Housing Laws) complied with these wage 
requirement.  However, as is found in the HOME and CDBG programs, a unit 
threshold may be more appropriate and applicable to NHHBG funds so that 
individual low-income families seeking to build or repair their homes are not forced to 
bear this burden of higher costs as they are the primary home owner and the State 
and Federal Governments are NOT. 
 
In an attempt to reduce this burden to our low income native Hawaiian families, 
DHHL has changed our repair loan program to a repair grant program, as mentioned 
earlier.  For programs that utilize NHHBG funds for down payment assistance or 
other means to off set the principal in building a home (i.e. RD Participation grants 
for interim construction), DHHL has structured the program so that these down 
payment funds are not drawn down until it is required for to reduce the principal or 
cover closing costs of the take out financing.  DHHL has also discontinued the use of 
NHHBG funds for interim construction financing for the same reason, except for 
programs that are predominantly volunteer based (i.e. Habitat for Humanity). 

 

Sources of Funds (Table I) 
 
Explains the sources of funds that are available to DHHL for the housing activities.  The 
information should be provided in table format and include:  Funding Sources, Planned 
Amount, and Funds Actually Awarded (See Attachment 1 for a sample). 
 
Funding Sources – A list of the grants, loans and donations that DHHL received to use 
for housing activities.  Sources could include the NHHBG, other HUD grant programs, 
program income generated from NHHBG funds and activities, other federal grant 
programs, state grant programs, and private or commercial funding. 
 
Planned Amount – A list of the planned amounts anticipated by DHHL to be received in 
the NHHP.   
 
NHHBG $8,700,000  
 



Grant Number 08HBGHI0001/2 
DHHL FYE 6/30/2011 

 

  

 

form HUD-50090-APR (04/2002) 14 

Funds Actually Awarded – A list of the amounts actually received by DHHL from the 
various funding sources.   
 
NHHBG $8,700,000 + Program Income $28,970.52 = $8,728,970.52 
 
Narrative: 
If funds actually received are different than planned amounts, explain why the planned 
amount was not realized and how planned activities are impacted. 
 

Uses of NHHG Funds (Table II) 
Compares the funds planned to be expended in the NHHP by planned allowable 
activities to the actual funds expended for allowable activities.  The information should 
be presented in a table format and compares the planned number of units and the 
planned number of families to be assisted in the NHHP to the actual number of units 
started or completed and the actual number of families assisted during the reporting 
period and cumulatively. (See Attachment 2 for a sample) 
 
Narrative: 
 
Amount of NHHBG funds (principal only) invested as of this reporting period end date. 
$0 
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Table I - Sources of Funds    

    

Sources of Funds for NHHBG Activities 
Planned Amount 
(from the NHHP) 

Total Amount 
Actually Awarded 

1. HUD Resources    

a. Native Hawaiian Housing Block Grant 8,700,000   8,700,000  

Planned Program Income 174,000    

    

b. Interest Income  19,219   

b. Gains from Investments in Govt. Securities   9,751  28,971  

    

b. Less transfer of Program Income from 08HBHGI0001 TO 07HBGHI0001  (28,971) 

    

2. Other Federal Resources (Refund of prior year's grant funds expended)  0  

    

3. State Resources   0  

    

4. Private Resources    0  

5. Total Resources 8,874,000    8,700,000  
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Table IIa - Uses of NHHBG Funds          

    Year-to-Date      

      7/1/2010 - 6/30/2011   Cumulative-to-Date 

Activity 
Budgeted 
NHHBG  

Budgeted 
Other 

Amounts   

Grant 
(NHHBG) 

Funds 
Expended  

Other 
Funds 

Expended   

Grant 
(NHHBG) 

Funds 
Expended  

Other 
Funds 

Expended  

% of 
NHHBG 
Funds 

Obligated  

(a) (b) (c)   (d) (e)   (f) (g) (h) 

1. Development 7,540,000  174,000    58,569  0    58,569  0  7.5% 

a) Rental 0  0    0  0    0  0  0.0% 

b) Homeownership - Construction 5,000,000  174,000    0  0    0  0  0.0% 

 Homeownership - Loans 1,000,000  0    0  0    0  0  12.5% 

 Homeownership - Grants 1,540,000  0    58,569  0    58,569  0  0.7% 

                    

2. Housing Services 575,000  0    352,433  0    405,236  0  111.3% 

                    

3. Housing Management Services 0  0    0  0    0  0  0.0% 

                    

4. Crime Prevention & Safety 50,000  0    0  0    0  0  0.0% 

                    

5. Model Activities 100,000  0    0  0    0  0  0.0% 

                    

6. Planning and Administration 435,000  0    0  0    0  0  8.7% 

                    

7. Total 8,700,000  174,000    411,002  0    463,805  0  12.0% 
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Table IIb – Uses of NHHBG Funds 
 

    Units Completed Families Assisted 

Planned (from 
NHHP) Year to Date Cumulative to Date Year to Date Cumulative to Date 

Activity 

Number 
of Units 
Planned 

Number 
of 
Families 
Planned 

Number of 
Units 
Completed 

Number of 
Units 
Started, 
Not 
Completed 

Number of 
Units 
Completed 

Number of 
Units 
Started, 
Not 
Completed 

Low 
Income 
native 
Hawaiian 
Families 

Non Low 
Income 
native 
Hawaiian 
Families 

Non 
native 
Hawaiian 
Families 

Low 
Income 
native 
Hawaiian 
Families 

Non Low 
Income 
native 
Hawaiian 
Families 

Non 
native 
Hawaiian 
Families 

(i) (j) (k) (l) (m) (n) (o) (p) (q) ® (s) (t) (u) 

1. Development                         

Construction of 
New Units 0 0 0 0 0 0 0 0 0 0 0 0 

Acquisition 0 0 0 0 0 0 0 0 0 0 0 0 
a. Rental 

Rehabilitation 0 0 0 0 0 0 0 0 0 0 0 0 

Construction of 
New Units 50 50 0 0 0 0 0 0 0 0 0 0 

Acquisition 25 25 0 0 0 0 0 0 0 0 0 0 

b. 
Homeownership 

Rehabilitation 10 10 0 0 0 0 0 0 0 0 0 0 

2. Housing Services 25 25 0 0 0 0 233 0 0 233 0 0 

3. Housing Management Services 0 0 0 0 0 0 0 0 0 0 0 0 

4. Crime Prevention and Safety NA NA NA NA NA NA NA NA NA NA NA NA 

5. Model Activities (specify below) NA NA NA NA NA NA NA NA NA NA NA NA 

6. Planning and Administration NA NA NA NA NA NA NA NA NA NA NA NA 

7. Total 110 110 0 0 0 0 233 0 0 233 0 0 

 Acquisition includes down payment assistance, matched savings programs, subsidies, and subsidized Participation/Construction Loans   

 Planned Units based on NHHP.           
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Part I – Reporting on the One-Year Native Hawaiian Housing 
Plan (NHHP) 

 
[NOTE:  A separate Part I (that includes Tables I and II) must be completed for each open grant.] 

 
Is this the final APR for this grant?                   Check one: 
 
 

 Yes   No   

Each year, the DHHL develops goals and objectives in the NHHP that describe the use 
of NHHBG funds.  At the end of the program year, a report on the progress made 
towards achievement of the goals and objectives is provided to the public and to HUD. 
 
1.  Report on each of the one-year goals and objectives identified in the NHHP for this       

reporting period on a table format developed by the DHHL.  The table should include 
the following information: Goal, Objective and Task Identification Number; 
Description of Goal, Objective or Task; Budgeted Amount by Goal, Objective or 
Task; Expended Amount by Goal, Objective or Task; Project or Program Description; 
and Accomplishments during the Program Year.  Provide an explanation for any cost 
overruns or delays in completing Goals, Objectives or Tasks. 

 
Highlights of FY 2009 – 2010  
American Recovery and Reinvestment Act (ARRA) 
 
From 2008 NHHP Amendment for ARRA: 

Goal 1. Increase the affordable housing inventory on Hawaiian home lands to meet 
the increasing or unmet demand for housing by low-income native Hawaiian families. 

Objective 1A: Increase the supply of affordable housing units through the 
construction of infrastructure improvements for single-family housing. 

Tasks and Activities: 

i. Construct infrastructure improvements for at least one single-family residential 
subdivision on the island of O’ahu to serve at least 20 eligible families and one on an 
outer island to serve at least 20 eligible families. 

This goal, objective and task will not change as the ARRA funding will be focused on 
infrastructure development, specifically hard costs as per the ARRA regulations, in 
two different single-family residential subdivisons on O’ahu.  The two projects 
targeted for the ARRA funding are Kaupuni Village, an 18 unit development on the 
Leeward coast of O’ahu of which all 18 units will be reserved for NAHASDA eligible 
households, and East Kapolei II, a 1,000 unit master planned community located in 
the 'Ewa Plains of O’ahu.  Approximately 20% of the 1,000 East Kapolei II units, or 
200 units, will be reserved for NAHASDA eligible households.  East Kapolei II is a 
multi-year, multi-increment development project and the ARRA funds will be focused 
on infrastructure improvements for East Kapolei II, increments B & C.  House 
construction for East Kapolei II is expected to begin in 2011 and should run through 
2017.   
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The Eligible Activity from the list provided is (9) Site Improvements for 
Homeownership Housing 

Specific Tasks and Activities: 

i. Construct infrastructure improvements for one single-family residential 
subdivision on the island of O’ahu to serve at least 18 eligible families, when home 
construction is completed. 

ii. Begin infrastructure improvements for one single-family residential subdivision on 
the island of O’ahu to serve at least 47 eligible families, when home construction is 
completed. 
 
During FY 2010 - 2011: 
 
DHHL obligated $10,200,000 in ARRA funds on three projects on the island of 
O'ahu.  The status of each project is as follows: 
 
Kaupuni Village (infrastructure) - includes grading and drainage, construction of 
roadway, sewer system, etc. This project is COMPLETE.    

• Contractor: Royal Contracting Co., Ltd. 
• Amount of contract: $2,565,943.48 
• Amount expended as of 6/30/2011: $2,565,943.48 
• Balance due as of 6/30/2011: $0 

 
Kaupuni Village (house construction) - NTP was given on 5/17/2010 and construction 
is COMPLETE and all families have moved in.   

• Contractor: Hunt Building Co., Ltd. 
• Amount of contract: $3,558,320.02 
• Amount expended as of 6/30/2011: $3,558,320.02 
• Balance due as of 6/30/2011: $0 

 
East Kapolei II (infrastructure) – focused on infrastructure improvements (mass 
grading) for East Kapolei II, increments B & C.  NTP was given on 4/5/2010.  Work is 
currently underway and is expected to be completed by July 2011. 

• Contractor: Delta Construction Co. 
• Amount of contract: $4,075,736.50 
• Amount expended as of 6/30/2011: $2,970,799.64 
• Balance due as of 6/30/2011: $1,104,936.86 

 
8.  Are you on schedule to complete the 5-year goals identified in your NHHP? 

 
      Check one:         Yes                       No   
 
9. If the answer to #2 is no, explain causes for delays and how you plan to modify your 

program to meet your 5-year goals and objectives. N/A 
 

10. How would you change your programs in general as a result of your experience with 
the implementation of NAHASDA? 
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Funds received through the American Recovery and Reinvestment Act (ARRA) will 
be used as specified by ARRA regulations and will not impact future implementation 
of NHHBG programs.  However, since the ARRA funds are specific to infrastructure 
or house development, any funds that are received in the form of program income 
(i.e., from the sale of homes in Kaupuni) will be treated accordingly. 

 

Sources of Funds (Table I) 
 
Explains the sources of funds that are available to DHHL for the housing activities.  The 
information should be provided in table format and include:  Funding Sources, Planned 
Amount, and Funds Actually Awarded (See Attachment 1 for a sample). 
 
Funding Sources – A list of the grants, loans and donations that DHHL received to use 
for housing activities.  Sources could include the NHHBG, other HUD grant programs, 
program income generated from NHHBG funds and activities, other federal grant 
programs, state grant programs, and private or commercial funding. 
 
Planned Amount – A list of the planned amounts anticipated by DHHL to be received in 
the NHHP.   
 
ARRA/NHHBG $10,200,000 
 
Funds Actually Awarded – A list of the amounts actually received by DHHL from the 
various funding sources.   

 
ARRA/NHHBG $10,200,000 
 
Narrative: 
If funds actually received are different than planned amounts, explain why the planned 
amount was not realized and how planned activities are impacted. 
 

Uses of NHHG Funds (Table II) 
Compares the funds planned to be expended in the NHHP by planned allowable 
activities to the actual funds expended for allowable activities.  The information should 
be presented in a table format and compares the planned number of units and the 
planned number of families to be assisted in the NHHP to the actual number of units 
started or completed and the actual number of families assisted during the reporting 
period and cumulatively. (See Attachment 2 for a sample) 
 
Narrative: 
 
Amount of NHHBG funds (principal only) invested as of this reporting period end date. 
 
$ 0.00 
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Table I - Sources of Funds    

    

Sources of Funds for NHHBG Activities 
Planned Amount 
(from the NHHP) 

Total Amount Actually 
Awarded 

1. HUD Resources    

a. Native Hawaiian Housing Block Grant $10,200,000    $10,200,000  

    
2. Other Federal Resources (Refund of prior year's grant funds 
expended)  0  

    

3. State Resources   0  

    

4. Private Resources    0  

5. Total Resources $10,200,000    $10,200,000  
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Table IIa - Uses of NHHBG Funds          

    Year-to-Date      

      7/1/2010 - 6/30/2011   Cumulative-to-Date 

Activity 
Budgeted 
NHHBG  

Budgeted 
Other 

Amounts   

Grant 
(NHHBG) 

Funds 
Expended  

Other 
Funds 

Expended   

Grant 
(NHHBG) 

Funds 
Expended  

Other 
Funds 

Expended  

% of 
NHHBG 
Funds 

Obligated  

(a) (b) (c)   (d) (e)   (f) (g) (h) 

1. Development 10,200,000  0    5,886,484  0    9,095,063  0  100.0% 

a) Rental 0  0    0  0    0  0  0.0% 

b) Homeownership - Construction 10,200,000  0    2,328,164  0    5,536,743  0  100.0% 

 Homeownership - Loans 0  0    3,558,320  0    3,558,320  0  0.0% 

 Homeownership - Grants 0  0    0  0    0  0  0.0% 

2. Housing Services 0  0    0  0    0  0  0.0% 

3. Housing Management Services 0  0    0  0    0  0  0.0% 

4. Crime Prevention & Safety 0  0    0  0    0  0  0.0% 

5. Model Activities 0  0    0  0    0  0  0.0% 

6. Planning and Administration 0  0    0  0    0  0  0.0% 

                    

7. Total 10,200,000  0    5,886,484  0    9,095,063  0  100.0% 

Note:  USDA-RD was scheduled to provide mortgage loans for turn key units in Kaupuni.  However, due to federal budget cutbacks and 
projection uncertainties, UDSA-RD did not have funds available for homes that were already completed.  Although, ARRA funds were 
expended to construct the homes in Kaupuni, DHHL has reclassified $3,558,320 to Homeownership - Loans in order to establish loan 
accounts for the 19 families.  All program income generated from these NHHBG loans will be treated as program income accordingly. 
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Table IIb - Uses of NHHBG Funds 

    Units Completed Families Assisted 

Planned (from 
NHHP) Year to Date Cumulative to Date Year to Date Cumulative to Date 

Activity 

Number 
of Units 
Planned 

Number 
of 
Families 
Planned 

Number of 
Units 
Completed 

Number of 
Units 
Started, 
Not 
Completed 

Number of 
Units 
Completed 

Number of 
Units 
Started, 
Not 
Completed 

Low 
Income 
native 
Hawaiian 
Families 

Non Low 
Income 
native 
Hawaiian 
Families 

Non 
native 
Hawaiian 
Families 

Low 
Income 
native 
Hawaiian 
Families 

Non Low 
Income 
native 
Hawaiian 
Families 

Non 
native 
Hawaiian 
Families 

(i) (j) (k) (l) (m) (n) (o) (p) (q) ® (s) (t) (u) 

1. Development                         

Construction of 
New Units 0 0 0 0 0 0 0 0 0 0 0 0 

Acquisition 0 0 0 0 0 0 0 0 0 0 0 0 
a. Rental 

Rehabilitation 0 0 0 0 0 0 0 0 0 0 0 0 

Construction of 
New Units 12 12 12 0 12 0 12 0 0 12 0 0 

Acquisition 0 0 0 0 0 0 0 0 0 0 0 0 

b. 
Homeownership 

Rehabilitation 0 0 0 0 0 0 0 0 0 0 0 0 

2. Housing Services 0 0 0 0 0 0 0 0 0 0 0 0 

3. Housing Management Services 0 0 0 0 0 0 0 0 0 0 0 0 

4. Crime Prevention and Safety NA NA NA NA NA NA NA NA NA NA NA NA 

5. Model Activities (specify below) NA NA NA NA NA NA NA NA NA NA NA NA 

6. Planning and Administration NA NA NA NA NA NA NA NA NA NA NA NA 

7. Total 12 12 12 0 12 0 12 0 0 12 0 0 

Number of new construction units (12) based on actual prorated cost of house construction contract for Kaupuni, which is different from the 2008 ARRA Amendment which estimated 8 
homes. 
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Part I – Reporting on the One-Year Native Hawaiian Housing 
Plan (NHHP) 

 
[NOTE:  A separate Part I (that includes Tables I and II) must be completed for each open grant.] 

 
Is this the final APR for this grant?                   Check one: 
 
 

 Yes   No   

Each year, the DHHL develops goals and objectives in the NHHP that describe the use 
of NHHBG funds.  At the end of the program year, a report on the progress made 
towards achievement of the goals and objectives is provided to the public and to HUD. 
 
1.  Report on each of the one-year goals and objectives identified in the NHHP for this       

reporting period on a table format developed by the DHHL.  The table should include 
the following information: Goal, Objective and Task Identification Number; 
Description of Goal, Objective or Task; Budgeted Amount by Goal, Objective or 
Task; Expended Amount by Goal, Objective or Task; Project or Program Description; 
and Accomplishments during the Program Year.  Provide an explanation for any cost 
overruns or delays in completing Goals, Objectives or Tasks. 

 
Highlights of FY 2009 – 2010 (Program Year 8) 
 
DHHL executed the grant agreement for NHHBG #09HBGHI0001 on September 4, 
2009 and received notification that funds were available in LOCCS as of September 
11, 2009.   
 

2.  Are you on schedule to complete the 5-year goals identified in your NHHP? 
 

      Check one:         Yes                       No   
 
3. If the answer to #2 is no, explain causes for delays and how you plan to modify your 

program to meet your 5-year goals and objectives. N/A 
 

4. How would you change your programs in general as a result of your experience with 
the implementation of NAHASDA? 
 
In order for DHHL to adequately administer the NHHBG funds, it is clear that 
adequate staffing is required.  As soon as practicable, DHHL will follow the 
appropriate state procedures for approving and establishing NAHASDA specific staff 
positions to ensure that future program goals and objectives can be adequately 
implemented and monitored. 
 
Once this is done, DHHL is considering moving up our NAHASDA Community Grant 
Cycle to better coincide with the actual NHHBG award date so that funds may be 
encumbered, and expended, in a more timely manner.  Currently, the NAHASDA 
Community Grant Cycle is posted in March of the year following the grant award.  
For example, the 09HBGHI0001 grant was made available to DHHL on September 
11, 2009, however, the Community Grant Cycle for the 2009 NHHP was posted in 
March 2010, it closed in May 2010, proposals were reviewed in June 2010, and 
recommendations/awards went to the HHL Chairman in August 2010.  Applicants 
that are awarded have been notified, however, due to staffing shortages statewide 
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and statewide furloughs, the first 2010 NAHASDA Community Grant Cycle contract 
was not certified by DAGS until April 2011 with remaining contracts to follow.  As of 
June 30, 2011, only 3 of the 8 contracts awarded were certified. 
 

Sources of Funds (Table I) 
 
Explains the sources of funds that are available to DHHL for the housing activities.  The 
information should be provided in table format and include:  Funding Sources, Planned 
Amount, and Funds Actually Awarded (See Attachment 1 for a sample). 
 
Funding Sources – A list of the grants, loans and donations that DHHL received to use 
for housing activities.  Sources could include the NHHBG, other HUD grant programs, 
program income generated from NHHBG funds and activities, other federal grant 
programs, state grant programs, and private or commercial funding. 
 
Planned Amount – A list of the planned amounts anticipated by DHHL to be received in 
the NHHP.   
 
NHHBG $9,700,789 
 
Funds Actually Awarded – A list of the amounts actually received by DHHL from the 
various funding sources.   

 
NHHBG $9,700,789 + $240,000 Program Income = $9,940,789 
 
Narrative: 
If funds actually received are different than planned amounts, explain why the planned 
amount was not realized and how planned activities are impacted. 
 

Uses of NHHG Funds (Table II) 
Compares the funds planned to be expended in the NHHP by planned allowable 
activities to the actual funds expended for allowable activities.  The information should 
be presented in a table format and compares the planned number of units and the 
planned number of families to be assisted in the NHHP to the actual number of units 
started or completed and the actual number of families assisted during the reporting 
period and cumulatively. (See Attachment 2 for a sample) 
 
Narrative: 
 
Amount of NHHBG funds (principal only) invested as of this reporting period end date. 
 
$ 0.00 
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Table I - Sources of Funds    

    

Sources of Funds for NHHBG Activities 
Planned Amount 
(from the NHHP) 

Total Amount Actually 
Awarded 

1. HUD Resources    

a. Native Hawaiian Housing Block Grant 9,700,789   9,700,789  

Planned Program Income 240,000    

    

b. Interest Income  0   

b. P & I Repayments   0  0  

    
2. Other Federal Resources (Refund of prior year's grant funds 
expended)  0  

    

    

3. State Resources   0  

    

    

4. Private Resources 0   0  

5. Total Resources 9,940,789    9,700,789  
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Table IIa - Uses of NHHBG Funds          

    Year-to-Date      

      7/1/2010 - 6/30/2011   Cumulative-to-Date 

Activity 
Budgeted 
NHHBG  

Budgeted 
Other 

Amounts   

Grant 
(NHHBG) 

Funds 
Expended  

Other 
Funds 

Expended   

Grant 
(NHHBG) 

Funds 
Expended  

Other 
Funds 

Expended  

% of 
NHHBG 
Funds 

Obligated  

(a) (b) (c)   (d) (e)   (f) (g) (h) 

1. Development 8,260,000  240,000    0  0    0  0  1.6% 

a) Rental 0  0    0  0    0  0  0.0% 

b) Homeownership - Construction 5,760,000  240,000    0  0    0  0  0.0% 

 Homeownership - Loans 1,500,000  0    0  0    0  0  0.0% 

 Homeownership - Grants 1,000,000  0    0  0    0  0  13.9% 

                    

2. Housing Services 450,000  0    0  0    26,612  0  84.6% 

                    

3. Housing Management Services 0  0    0  0    0  0  0.0% 

                    

4. Crime Prevention & Safety 25,000  0    0  0    0  0  0.0% 

                    

5. Model Activities 25,000  0    0  0    0  0  0.0% 

                    

6. Planning and Administration 940,789  0    0  0    0  0  0.0% 

                    

7. Total 9,700,789  240,000    0  0    26,612  0  5.2% 
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Table IIb - Uses of NHHBG Funds            

              

    Units Completed Families Assisted 

Planned (from 
NHHP) Year to Date Cumulative to Date Year to Date Cumulative to Date 

Activity 

Number 
of Units 
Planned 

Number 
of 
Families 
Planned 

Number of 
Units 
Completed 

Number of 
Units 
Started, 
Not 
Completed 

Number of 
Units 
Completed 

Number of 
Units 
Started, 
Not 
Completed 

Low 
Income 
native 
Hawaiian 
Families 

Non Low 
Income 
native 
Hawaiian 
Families 

Non 
native 
Hawaiian 
Families 

Low 
Income 
native 
Hawaiian 
Families 

Non Low 
Income 
native 
Hawaiian 
Families 

Non 
native 
Hawaiian 
Families 

(i) (j) (k) (l) (m) (n) (o) (p) (q) ® (s) (t) (u) 

1. Development                         

Construction 
of New Units 0 0 0 0 0 0 0 0 0 0 0 0 

Acquisition 0 0 0 0 0 0 0 0 0 0 0 0 
a. Rental 

Rehabilitation 0 0 0 0 0 0 0 0 0 0 0 0 

Construction 
of New Units 0 0 0 0 0 0 0 0 0 0 0 0 

Acquisition 0 0 0 0 0 0 0 0 0 0 0 0 
b. Homeownership 

Rehabilitation 0 0 0 0 0 0 0 0 0 0 0 0 

2. Housing Services 0 0 0 0 0 0 0 0 0 0 0 0 

3. Housing Management Services 0 0 0 0 0 0 0 0 0 0 0 0 

4. Crime Prevention and Safety NA NA NA NA NA NA NA NA NA NA NA NA 

5. Model Activities (specify below) NA NA NA NA NA NA NA NA NA NA NA NA 

6. Planning and Administration NA NA NA NA NA NA NA NA NA NA NA NA 

7. Total 0 0 0 0 0 0 0 0 0 0 0 0 
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Part I – Reporting on the One-Year Native Hawaiian Housing 
Plan (NHHP) 

 
[NOTE:  A separate Part I (that includes Tables I and II) must be completed for each open grant.] 

 
Is this the final APR for this grant?                   Check one: 
 
 

 Yes   No   

Each year, the DHHL develops goals and objectives in the NHHP that describe the use 
of NHHBG funds.  At the end of the program year, a report on the progress made 
towards achievement of the goals and objectives is provided to the public and to HUD. 
 
1.  Report on each of the one-year goals and objectives identified in the NHHP for this       

reporting period on a table format developed by the DHHL.  The table should include 
the following information: Goal, Objective and Task Identification Number; 
Description of Goal, Objective or Task; Budgeted Amount by Goal, Objective or 
Task; Expended Amount by Goal, Objective or Task; Project or Program Description; 
and Accomplishments during the Program Year.  Provide an explanation for any cost 
overruns or delays in completing Goals, Objectives or Tasks. 

 
Highlights of FY 2009 – 2010 (Program Year 8) 
 
DHHL executed the grant agreement for NHHBG #10HBGHI0001 on 
_____________________ and received notification that funds were available in 
LOCCS as of ___________________________.   
 

5.  Are you on schedule to complete the 5-year goals identified in your NHHP? 
 

      Check one:         Yes                       No   
 
6. If the answer to #2 is no, explain causes for delays and how you plan to modify your 

program to meet your 5-year goals and objectives. N/A 
 

7. How would you change your programs in general as a result of your experience with 
the implementation of NAHASDA? 
 
In order for DHHL to adequately administer the NHHBG funds, it is clear that 
adequate staffing is required.  As soon as practicable, DHHL will follow the 
appropriate state procedures for approving and establishing NAHASDA specific staff 
positions to ensure that future program goals and objectives can be adequately 
implemented and monitored. 
 
Once this is done, DHHL is considering moving up our NAHASDA Community Grant 
Cycle to better coincide with the actual NHHBG award date so that funds may be 
encumbered, and expended, in a more timely manner.  Currently, the NAHASDA 
Community Grant Cycle is posted in March of the year following the grant award.   
 
For example, the 09HBGHI0001 grant was made available to DHHL on September 
11, 2009, however, the Community Grant Cycle for the 2009 NHHP was posted in 
March 2010, it closed in May 2010, proposals were reviewed in June 2010, and 
recommendations/awards went to the HHL Chairman in August 2010.  Applicants 
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that are awarded have been notified, however, due to staffing shortages statewide 
and statewide furloughs, the first 2010 NAHASDA Community Grant Cycle contract 
was not certified by DAGS until April 2011 with remaining contracts to follow.  As of 
June 30, 2011, only 3 of the 8 contracts awarded were certified. 
 

Sources of Funds (Table I) 
 
Explains the sources of funds that are available to DHHL for the housing activities.  The 
information should be provided in table format and include:  Funding Sources, Planned 
Amount, and Funds Actually Awarded (See Attachment 1 for a sample). 
 
Funding Sources – A list of the grants, loans and donations that DHHL received to use 
for housing activities.  Sources could include the NHHBG, other HUD grant programs, 
program income generated from NHHBG funds and activities, other federal grant 
programs, state grant programs, and private or commercial funding. 
 
Planned Amount – A list of the planned amounts anticipated by DHHL to be received in 
the NHHP.   
 
NHHBG $12,700,000 
 
Funds Actually Awarded – A list of the amounts actually received by DHHL from the 
various funding sources.   

 
NHHBG $12,700,000 + $180,000 Program Income = $12,880,000 
 
Narrative: 
If funds actually received are different than planned amounts, explain why the planned 
amount was not realized and how planned activities are impacted. 
 

Uses of NHHG Funds (Table II) 
Compares the funds planned to be expended in the NHHP by planned allowable 
activities to the actual funds expended for allowable activities.  The information should 
be presented in a table format and compares the planned number of units and the 
planned number of families to be assisted in the NHHP to the actual number of units 
started or completed and the actual number of families assisted during the reporting 
period and cumulatively. (See Attachment 2 for a sample) 
 
Narrative: 
 
Amount of NHHBG funds (principal only) invested as of this reporting period end date. 
 
$ 0.00 
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Grant Number 10HBGHI0001 
DHHL FYE 6/30/2011 

 

Table I - Sources of Funds    

    

Sources of Funds for NHHBG Activities 
Planned Amount 
(from the NHHP) 

Total Amount Actually 
Awarded 

1. HUD Resources    

a. Native Hawaiian Housing Block Grant 12,700,000   12,700,000  

Planned Program Income 180,000    

    

b. Interest Income  0   

b. P & I Repayments   0  0  

    
2. Other Federal Resources (Refund of prior year's grant funds 
expended)  0  

    

    

3. State Resources   0  

    

    

4. Private Resources 0   0  

5. Total Resources 12,880,000    12,700,000  
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Table IIa - Uses of NHHBG Funds          

    Year-to-Date      

      7/1/2010 - 6/30/2011   Cumulative-to-Date 

Activity 
Budgeted 
NHHBG  

Budgeted 
Other 

Amounts   

Grant 
(NHHBG) 

Funds 
Expended  

Other 
Funds 

Expended   

Grant 
(NHHBG) 

Funds 
Expended  

Other 
Funds 

Expended  

% of 
NHHBG 
Funds 

Obligated  

(a) (b) (c)   (d) (e)   (f) (g) (h) 

1. Development 10,600,000  180,000    0  0    0  0  0.0% 

a) Rental 0  0    0  0    0  0  0.0% 

b) Homeownership - Construction 6,820,000  180,000    0  0    0  0  0.0% 

 Homeownership - Loans 1,780,000  0    0  0    0  0  0.0% 

 Homeownership - Grants 2,000,000  0    0  0    0  0  0.0% 

                    

2. Housing Services 780,000  0    0  0    0  0  0.0% 

                    

3. Housing Management Services 0  0    0  0    0  0  0.0% 

                    

4. Crime Prevention & Safety 25,000  0    0  0    0  0  0.0% 

                    

5. Model Activities 25,000  0    0  0    0  0  0.0% 

                    

6. Planning and Administration 1,270,000  0    0  0    0  0  0.0% 

                    

7. Total 12,700,000  180,000    0  0    0  0  0.0% 
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Table IIb - Uses of NHHBG Funds            

              

    Units Completed Families Assisted 

Planned (from 
NHHP) Year to Date Cumulative to Date Year to Date Cumulative to Date 

Activity 

Number 
of Units 
Planned 

Number 
of 
Families 
Planned 

Number of 
Units 
Completed 

Number of 
Units 
Started, 
Not 
Completed 

Number of 
Units 
Completed 

Number of 
Units 
Started, 
Not 
Completed 

Low 
Income 
native 
Hawaiian 
Families 

Non Low 
Income 
native 
Hawaiian 
Families 

Non 
native 
Hawaiian 
Families 

Low 
Income 
native 
Hawaiian 
Families 

Non Low 
Income 
native 
Hawaiian 
Families 

Non 
native 
Hawaiian 
Families 

(i) (j) (k) (l) (m) (n) (o) (p) (q) ® (s) (t) (u) 

1. Development                         

Construction 
of New Units 0 0 0 0 0 0 0 0 0 0 0 0 

Acquisition 0 0 0 0 0 0 0 0 0 0 0 0 
a. Rental 

Rehabilitation 0 0 0 0 0 0 0 0 0 0 0 0 

Construction 
of New Units 0 0 0 0 0 0 0 0 0 0 0 0 

Acquisition 0 0 0 0 0 0 0 0 0 0 0 0 
b. Homeownership 

Rehabilitation 0 0 0 0 0 0 0 0 0 0 0 0 

2. Housing Services 0 0 0 0 0 0 0 0 0 0 0 0 

3. Housing Management Services 0 0 0 0 0 0 0 0 0 0 0 0 

4. Crime Prevention and Safety NA NA NA NA NA NA NA NA NA NA NA NA 

5. Model Activities (specify below) NA NA NA NA NA NA NA NA NA NA NA NA 

6. Planning and Administration NA NA NA NA NA NA NA NA NA NA NA NA 

7. Total 0 0 0 0 0 0 0 0 0 0 0 0 
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Part II – Reporting on Program Year Accomplishments 
[This Part is not grant specific.  A single Part II consisting of Sections A through C 
(including the Inspection of Assisted Housing table), is to be prepared and submitted at 
the end of each fiscal year and will cover all open grants.] 

 
SECTION A – ASSESSMENT 
 
1. Self-Assessment:  Sec. 819(b) of the NAHASDA requires the DHHL to annually 

review its activities and to include the results of this review in its APR.   Under this 
section, provide a narrative briefly describing the activities monitored, the findings of 
the DHHL related to these activities, actions planned to address significant 
deficiencies, and any specific actions conducted to monitor sub-recipients. 
 
Staff Shortage 
Although HUD approved an increase in administrative funding for DHHL to 
implement NHHBG programs in 2008, the current predicament of the State of 
Hawai'i and the economy in general and the continued challenges that DHHL has 
had with receiving state approval for the creation of NAHASDA specific positions in 
this abysmal economic environment may impact DHHL’s ability to adequately staff 
the NAHASDA positions needed as well as other DHHL positions.   
 
Due to the vacancy of the administrative position for the NHHBG program, and the 
lack of authority at the state level to fill the said vacancy, the NAHASDA Resource 
Management Specialist has been the sole staff position available to accomplish the 
tasks required for each of the two positions, with support from a clerical position.  
ARRA placed an added burden on existing staff with the extensive reporting 
requirements at both the state and federal levels.  Please note that all current 
NAHASADA positions are “borrowed” from the state and that no NAHASDA specific 
positions currently exist.  
 
Although DHHL provided justification for establishing NAHASDA specific positions 
and had the positions approved by the state legislature last fiscal year, the positions 
were abolished during the state’s attempt to reconcile the state budget.  This resulted 
in a loss of most, if not all, vacant and newly created positions for DHHL.  In addition, 
due to this recent economic down-turn and state budget crisis, all state workers, 
including those funded with federal dollars (such as the NAHASDA positions), were 
required to take a mandatory pay cut and two furlough days per month.  This staff 
shortage impacts NAHASDA directly by limiting what DHHL can do to fill needed 
NAHASDA positions and indirectly by limiting what DHHL can provide in the way of 
non NAHASDA staff support. 
 
DHHL is now required to re-create and re-establish, pending governor’s approval, 
the needed NAHASDA positions.  DHHL plans to begin this process again once the 
appropriate approvals have been received at the state level. 
 
Contract Monitoring 
DHHL monitors all contracts funded with NHHBG funds through the various 
departments that administer the specific activity of the contract.  For example, 
contracts for development (site development or house development) are monitored 
by the appropriate Project Manager located in our Land Development Division.  
Contracts that are funded through the NAHASDA Community Grant Cycle 
(subrecipient agreements) or that are required for program implementation (i.e. 
Lead-Based Paint) are monitored by the NAHASDA Resource Management 
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Specialist.  Contracts that are HOAP specific are monitored by the HOAP Manager.   
The NAHASDA Resource Management Specialist coordinates, as time permits, all 
various reports for HUD purposes.  Although quarterly updates were provided to 
HUD in the past, this was not possible during this past fiscal year due to staff 
shortages.  
 
Sub Recipient Monitoring 
Although the implementation of regular site visits for all subrecipients were included 
in DHHL’s self monitoring plan, no physical site visits were conducted during this 
fiscal year due to the staff shortages noted previously.  Subrecipient monitoring was 
limited to the quarterly reports that are submitted to DHHL and phone calls. 

 
Training 
Currently, DHHL has 4 staff positions that are funded through NAHASDA.  Two 
NAHASDA staff have completed Management Concepts' Grants Management 
Certificate Program for the Pass-Through Track, and one NAHASDA staff has 
completed the Recipient Track.  Three of the four NAHASDA staff, as well as other 
DHHL staff, have completed the HUD sponsored Environmental Review Training, 
Davis Bacon Training, and Self Monitoring Training.   DHHL is making every effort to 
ensure that all staff that utilize NHHBG funds (i.e. LDD, HOAP) receives adequate 
training, as applicable. 

 
As a part of the DHHL’s self monitoring plan, DHHL had several staff attend the HUD 
sponsored Self Monitoring Training and is either doing or considering the following: 

 
1. Insurance for all NAHASDA assisted units – DHHL has implemented a tracking 

mechanism by adding the appropriate data fields to the existing DHHL data 
system.  This will assist DHHL with the overall tracking of insurance and useful 
life requirements of NAHASDA.  DHHL has outsourced department’s loan 
servicing function and the vendor will be able to force place insurance for 
NHHBG funded loans.  However, this vendor can not force place insurance for 
NHHBG grants – this would be a NHHBG assisted unit that does not have an 
outside or DHHL loan and must be tracked by DHHL.  In this case, DHHL is 
formulating procedures that may likely include providing HOAP services (specific 
to insurance education and budgeting) to all potential recipients of NHHBG 
grants that will not have an existing loan in place at the time of assistance.  
Should the lessee fail to maintain their insurance during the useful life of the unit, 
DHHL may use loan funds to pay for insurance (once a vendor is on board) and 
the lessee will be required to repay the loan and can then be serviced by the loan 
services vendor.  

 
2. Labor Standards Compliance – the DHHL currently has a Labor Compliance 

Specialist (that is not NAHASDA funded) that reviews all NAHASDA projects for 
compliance with the Davis Bacon wage requirements, as applicable.  Although 
an assessment of this position indicated that an additional, NAHASDA specific, 
staff would be justified, DHHL has not been able to create or fill this position due 
to the staff issues noted above.  Instead, DHHL has reassigned one additional 
staff, part time, to assist the existing Labor Compliance Specialist. 

 
3. Environmental Review Records for NAHASDA projects – are currently reviewed 

by the NAHASDA Resource Management Specialist, as time permits.   Several 
of the LDD staff attended the recent HUD sponsored Environmental Review 
Training and either the appropriate Project Manager or one of the LDD staff will 
be responsible for reviewing the ERR’s that are completed by consultants. 
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4. Procurement - All procurement of services and goods are guided by the Hawai'i 

Public Procurement Code, Hawai'i Revised Statutes (HRS), Chapters 103D and 
103F, in addition to 24 CFR Part 85.36.   The DHHL Fiscal Office and/or the 
State Procurement Office reviews all contracts to ensure compliance.  In addition 
to state resources as they pertain to procurement (i.e. online access), DHHL staff 
has created a Procurement Manual that is updated, as needed.   

 
5. Subrecipient Monitoring – until staffing issues are resolved, subrecipient 

monitoring will be done through reports submitted to DHHL by the subrecipient 
and via phone.  DHHL is considering contracting a vendor to provide this service. 

 
6. Useful Life Tracking – DHHL has implemented a tracking mechanism by adding 

the appropriate data fields to the existing DHHL data system.  This will assist 
DHHL with the overall tracking of insurance and useful life requirements of 
NAHASDA.  DHHL has also implemented appropriate transfer procedures that 
will allow DHHL to ensure that units assisted with NHHBG funds are kept 
“affordable” for the useful life of the unit or that a pro-rated portion of the NHHBG 
funds originally used to assist the low income household are repaid in the event 
that the unit is transferred to a non-income eligible household. Although the 
oversight of this monitoring falls with the NAHASDA Resource Management 
Specialist, it takes a coordinated effort from staff in various DHHL departments to 
adequately monitor the NHHBG assisted units. 

 
7. NHHBG Eligibility – Subrecipients are, for the most part, responsible for the 

determination of NHHBG eligibility, that is, NHHBG household income.  When 
subrecipient monitoring resumes, subrecipients files will be spot-checked for 
completeness of income eligibility documents.  For some subrecipients, usually 
the newer organizations or any organization that has shown inconsistent ability to 
verify income of potential NAHASDA eligible households, eligibility will be verified 
by a contractor through our HOAP program.  Eligibility to reside on Hawaiian 
Home Lands is dictated by the Hawaiian Homes Commission Act and is 
implemented by DHHLs Application Branch. 

 
Although self monitoring efforts may continue to be hampered during the next fiscal 
year due to staffing issues, all existing DHHL staff (even staff whose positions are 
not funded by NHHBG) are committed to fulfilling DHHLs obligations to ensure the 
continued funding of the NHHBG.  DHHL hopes to put together a NAHASDA 
procedure/self-monitoring manual, as soon as practicable. 
 

2. Assisted Housing Unit Inspection:  Sec. 819(b)(2) specifies that self-assessment 
must include an on-site inspection of housing units assisted with NHHBG funds.  A 
summary of the results of the assisted housing units inspected in this reporting 
period should be included in the APR in table format.   

 
Rental Units - During this reporting period, there were no NAHASDA assisted rental 
units constructed on Hawaiian home lands; therefore, no rental inspections were 
conducted.   
 
Single Family Homes - As a standard practice, and as required for all construction 
that is permitted (i.e. via county permitting process) in the State of Hawai'i, DHHL 
requires it’s developers and individual lessees to comply with county building codes, 
standards, and processes.  In general, county building codes require that the county 
conduct periodic inspections at key intervals during construction.  The various county 
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codes may vary between county and typically cover plumbing, electrical, building, 
housing, land use, energy, and fire.   
 
For example, the City and County of Honolulu conducts monitoring inspections for 
the building, land use, housing, and energy codes with a call in for final building code 
inspection.  In addition, contractors or developers are required to call in for electrical, 
plumbing, and final building inspection.  Electrical and plumbing call in (call in and 
schedule the inspection) is required at the various building stages of underground, 
rough in, fixture installation, and final inspections. 
 
Although DHHL has always required our lessees and developers to comply with 
county building codes, we have not tracked this for HUD or other purposes.  
However, as a way of complying with HUD’s requirement that all NHHBG assisted 
units be adequately inspected for the safety of the dwelling prior to occupancy, 
DHHL will implement a process by which the county issued Certificate of Completion, 
Certificate of Occupancy, or other appropriate documentation (i.e. from county web 
sites or county offices) be collected and kept in the useful life file.  This process will 
be implemented during the next fiscal year. 
 

Inspection of Assisted Housing (Table III) 
 
Provide the information in table format summarizing the results of assisted housing unit 
inspection.  The table should include the following information:  Type of Housing; Total 
Number of Assisted Housing; Number of Units Inspected; Number of Units in Standard 
Condition; Number of Units Needing Moderate Rehabilitation (costing less than 
$20,000); Number of Units Needing Substantial Rehabilitation (costing more than 
$20,000); and Number of Units Needing Replacement (See Attachment 3 for a sample). 
 
Table III – Inspection of Assisted Housing 
 

  Units Inspected 
Type of Housing Total 

Number 
of 
Assisted 
Units 

Total 
Number 
of Units 
Inspected 

Number 
of Units 
in 
Standard 
Condition 

Number of 
Units Needing 
Moderate 
Rehabilitation 
(costing less 
than $20,000) 

Number of 
Units Needing 
Substantial 
Rehabilitation 
(more than 
$20,000) 

Number Units 
Needing 
Replacement 

Homeownership 0 0 0 0 0 0 
Rental 0 0 0 0 0 0 
Total 0 0 0 0 0 0 
 
As noted previously, all of DHHL’s NHHBG assisted units should have been inspected 
by the various county inspectors as a part of the county permitting process.  Since 
documentation of this type has not been collected to date, the units above have been left 
blank.  As of next fiscal year, DHHL will report the number of Certificates of Completion, 
Certificates of Occupancy, or other evidence of county inspection upon house/repair 
completion. 
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SECTION B – PUBLIC ACCOUNTABILITY 
 

Section 820(d) of NAHASDA requires the DHHL to make the APR available for public 
comment and to provide a summary of any comments received from beneficiaries with 
the submission to HUD.   
 
On September 19, 2010, a draft of the APR for DHHL FYE 6/30/11 for Grant Numbers: 
07HBGHI0001/2, 08HBGHI0001/2, 08SHGHI0001, 09HBGHI0001 and 10HBGHI0001 
was sent (via either email or snail mail) to the following organizations and individuals for 
comment. 
 
The leadership of the Hawaiian home communities and the Hui Kāko'o 'Āina 
Ho'opulapula (Hui Kāko'o), which represents the applicants on the DHHL waiting lists, as 
follows: 

 
Island Organization 

Hui Kāko'o 'Āina Ho'opulapula 
Statewide  

Sovereign Councils of Hawaiian Homelands Assembly 
Papakōlea Community Development Corporation 
Kalāwahine Streamside Association 
Kānehili - East Kapolei 1 Undivided Interest 
Kapolei Community Development Corporation 
Kaupe'a Homestead Association 

O'ahu 

Kewalo Hawaiian Homestead Community Assn. 
Malu'ohai Residents Association 
Nānākuli Hawaiian Homestead Community Association 
Papakōlea Community Association 
Princess Kahanu Estates Hawaiian Homes Assoc. 
Wai'anae Kai Homestead Association 
Wai'anae Valley Homestead Association 

O'ahu 

Waimānalo Hawaiian Homes Association 
Ahupua'a O Moloka'i 
Ho'olehua Homestead Agriculture Association 
Ho'olehua Homestead Association 
Kalama'ula Hawaiian Homestead Association 
Kalama'ula Mauka Homestead Association 
Kamiloloa-One Ali‘i Homestead Association 
Kapa'akea Homesteaders Association 
Moloka'i Homestead Farmers Alliance 

Moloka'i 

Moloka'i Livestock Association 
Ka 'Ohana O Kahikinui 
Kēōkea Homestead Farm Lots Association 
Paukūkalo Hawaiian Homestead Community Association 
Villages of Leiali'i Association 
Waiehu Kou Community Homestead Assn 
Waiehu Kou Phase 3 Association, Inc. 
Waiehu Kou Phase IV 
Waiehu Kou Residence Lots, Phase 2 Assn. 

Maui 

Waiohuli Hawaiian Homesteaders, Inc. 
Anahola Hawaiian Homes Association 
Anahola Hawaiian Land Farm Lots Association 

Kaua'i 

Anahola Town Center Committee 
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Kekaha Hawaiian Homestead Association 
Pi'ilani Mai Ke Kai 
Kailapa Community Association 
Kaniohale at the Villages of La‘i 'Ōpua 
Kawaihae Puaka‘ilima Community Association 
La'i 'Ōpua 2020 

Hawai‘i-
West 

Waimea Hawaiian Homestead Association Inc. 
Kaumana Hawaiian Home Lands Assoc 
Keaukaha Community Association 
Keaukaha-Pana'ewa Farmers Association 
Maku'u Farmers Association 
Pana'ewa Hawaiian Home Lands Community Association 

Hawai‘i-
East 

Pi'ihonua Homestead Community Association 
 

The Housing Directors in the State of Hawai'i as follows: 
 
� Hawai'i’s local HUD office 
� United States, Department of Agriculture, Rural Development (RD) 
� Hawai'i Housing Finance and Development Corporation of Hawai'i (HHFDC)  
� Counties of Hawai'i, Kaua'i, Maui and City and County of Honolulu 
� Office of Hawaiian Affairs (OHA) 

  
The Hawaiian Service Institutions and Agencies (HSIA) as follows: 

 
• Queen Lili'uokalani Children’s Center – A private, non-profit social service 
organization for Hawaiian orphan and destitute children; 
• Lunalilo Home – A trust that strives to respect each resident’s dignity, while 
providing them a high quality of elderly care services in a loving, family home 
environment; 
• Queen Emma Foundation – A non-profit organization whose mission is to 
support and advance health care in Hawai'i, primarily through The Queen’s 
Medical Center; 
• ALU LIKE, Inc. – A private, non-profit, community-based multi-service 
organization serving Native Hawaiians in their efforts to achieve social and 
economic self-sufficiency; 
• Kamehameha Schools – A trust that exists to carry out in perpetuity the 
wishes of Princess Bernice Pauahi Bishop to educate children and youth of 
Hawaiian ancestry; 
• Office of Hawaiian Affairs (OHA) – A trust whose mission it is to protect 
Hawai'i’s people and environmental resources and OHA’s assets, toward 
ensuring the perpetuation of the culture, the enhancement of lifestyle and the 
protection of entitlements of Native Hawaiians, while enabling the building of a 
strong and healthy Hawaiian people and nation, recognized nationally and 
internationally; 
• Bernice Pauahi Bishop Museum –  The State Museum on Natural and 
Cultural History; its mission is to record, preserve and tell the stories of Hawai'i 
and the Pacific, inspiring its guests to embrace and experience Hawai'i’s natural 
and cultural world; and  
• Papa Ola Lōkahi—A non-profit organization formed to address the health 
care needs of the Native Hawaiian people.   
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Department of Hawaiian Home Lands Administrators as follows: 
• Albert "Alapaki" Nahale-a, HHC Chairman  
• Michelle Kauhane, Deputy to the HHC Chairman  
• M. Wai‘ale‘ale Sarsona, Chief of Staff 
• William (Kamana‘o) Mills, Special Assistant, Hawaiian Home Land (HHL) 

Claims 
• Rodney Lau, Administrative Services Officer 
• James Pao, Fiscal Management Officer 
• Darrell Yagodich, Planning Program Manager 
• Dean Oshiro, Homestead Services Administrator 
• Linda Chinn, Land Management Division Administrator 
• Sandra S. Pfund, Land Development Division Administrator 

 
Comments were received as follows: 
  
 


